RB/05A
Approved For Release 2002/09/03: \$14,R0163-00313A000500110085-2

25X1A		3321-63 Copy				
		24 September 1963				
			1			
	MEMORANDUM FOR:	Deputy Director for Science and Technology				
	SUBJECT: Daily Activity Report - 24 September 1963					
- 9	1. Mission Status		-			
25X1A	a. IDEALIST - U-2 aircraft No. 359, from the IDEALIST detachment at Edwards Air Force Base, California, arrived 24 September, 25X1A however, one of the USAF support aircraft was slightly damaged on landing at an enroute refueling stop. It is expected that this aircraft or a replacement will be under way shortly and should arrive with a minimum of delay. The U-2 detachment has been 25X1A alerted for a mission against the Missile Test Range; mission scheduled for 24 September. Another mission was scheduled for 24 September against Peking; this was cancelled when more favorable weather was forecast for 25 Sept. b. BRASS KNOB - One SAC U-2 mission over Cuba was flown on 23 September; estimate 80% target coverage and no reaction.					
	c. SATELLITE EDT. All is reported	S - The CORONA/J launch went off on schedule; 23/196 OK through the seventh orbit.	00			
	2. OXCART Flight	s, 23 September:				
25X1A	a. Aircraft #12 program - roughness 3.0, maximum altitud persisted and engines	l made Flight #82 for a duration of 47 minutes, investigation and speed extension, maximum Mach lefeet. Acceleration was good but roughness stalled at Mach 3.0.				
	b. Aircraft #12	2 made Flight #25 for a duration of I:ll hours, maximum Mach 2.43, maximum altitudefeet.	25X1A			

Approved For Release 2002/09/03 : CIA-RDP63-00313A000500110085-2

program - training, subsonic.

c. Aircraft #124 made Flight #124 for a duration of 1:43 hours,

## Approved For Release 2002/09/03 : CIA-RDP63-00313A000500110085-2

$\boldsymbol{\gamma}$	_	v	4	Λ
/	:	А	- 1	А

		3	3	2	1	•	6	3
--	--	---	---	---	---	---	---	---

- 3. OXCART Status, 23 September:
  - a. Aircraft #125: Ground runs and preflight.
  - b. Aircraft #126: Stability augmentation system trouble.
- c. Aircraft #127: Performing periodic maintenance while waiting fins. Engines removed 13 September to facilitate airframe maintenance have not been reinstalled.
  - d. Aircraft #128: Final assembly, tenth week.
  - e. Aircraft #129: Final assembly, third week.